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Hem Stastus Unit Number Description Reference Priosity Due Date Close Date Orgunization Resolution

110441 Open 1&2 Updated capital cost estimate and Medium 6/17/2011 Chris Hormish Update issued 08-31-11; market
cash flow to NPPD for review. /31/2011 Sargent & Lundy LLC volatility factor analysis issued

on 09-15-11. To be discussed
during NPPD's next visit to
Chicago.

110442 Open 1&2 Updated project schedule and Medium 86/17/2011 Steve Pasimeni issued for NPPD comment
identifications for long lead-time items 8/31/20114 Sargent & Lundy LLC 08-31-11.
io NPPD for review.

110443 COpen 1&2 Submit wet FGOD technical Medium 6/17/2011 Chris Hornish Spec. {(G-5301, rev. 3) to NPPD
specifications suitable for bid 9/30/2011 Sargent & Lundy LLC for comments 08-08-11; NPPD
purposes. comments?

110444 Open 1&2 Submit ID fans and motors technical Medium 6/17/2011 Steve Pasimeni issue to NPPD for comment
specifications suitable for bid 107312011 Sargent & Lundy LLC 08-21-11.
purposes. {Spec. G-5303, rev. 2).

11 0445 Open 1&2 Submittal of afl remaining deliverables Medium 6/17/2011 Paul Hoornaent
completion of work. 3/31/2012 Sargent & Lundy LLC

11 0446 Open 1&2 Schedule of the balance of the restart Medium 6/17/2011 Steve Pasimeni Schedule issued ~ 07-28-11;
activities. 7/25/2011 Sargent & Lundy LLC keep open pending any NPPD

comments/feedback.

11 0451 Open 1&2 Prepare water balance for NPPD Medium 6/30/20114 Wayshalee Patel Submitted 07-28-11.
comment - For FGD. 7726/2011 Sargent & Lundy LLC NPPD comments issued

08-24-11. Reissued on
09-15-11.

Sob Nitsch comments received
08-19-11 (Transmittal #294);
3&L to respond by 10-15-11.

110469 Open 1&2

Prepare a list of questions/issues
regarding commercial portion of bid
documents; issue to Bob Nitsch prior
o Don Muhle/linda H/S&L
conference call (Ref: Al 0465).

Medium

8/16/2011
8/18/2011
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Chris Hornish
Sargent & Lundy LLC

CC: JMM, Linda H, Don Muhle.
List issued 08-17-11; conference
call 08-22-11 to discuss.

Chris to submit additional
guestions regulady as they
arise.
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110471 Open 1&2 Provide Bob Nitsch with Scope Medium 8/16/2011 Wayshalee Patel Scope Document issued
Document to address CEMS for pm /13/2011 Sargent & Lundy LLC 08-14-11; reissued 09-21-11 to
and HCI (Utility MACT). incorporate Bob's comments.
08-14-11 per PGH a:mail.
Awaiting NPPD authorization;
separate release?
Chris H - Make sure new
chimney spec includes the
necessary penetrations.
14 0473 Open 1&2 White paper on CEMS regquirements Mediumn 8/16/2011 Y S lLin Related to Al #0471 (Utility
for MPCE equipment additions. Also, Sargent & Lundy LLC MACT); this Al covers the MPCE
determine if existing CEMS equipment equipment additions,
could be reused. Bob Nitsch will provide
information on the existing
CEMS.
11 0478 Open 1&2 Input to FGD Spec: Contract Medium 8/22/20114 Bob Nitsch Ref: 08-22-11 Bob Nitsch, Don
Document Rule #10 - NPPD to advise Nebraska Public Power Muhte conference call.
on what drawing hard copies shouid District
be submitted by contractor in addition
{0 electronic format.
110480 Open 1&2 Input to FGD Spec: Contract Medium 8/22/2011 Don Muhle Ref. 08-22-11 Bob Nitsch, Don
Document Rule #13 - NPPD to advise Nebraska Public Power Muhie conference call.
if taxes are to be included by EPC Diistrict S&i {o see if this is covered
contractor and if so on what (Le., NPPD Section C.
equipment, material, labor?)
110481 Open 1&2 Input to Supply Only Specs: Need a Medium 8/22/2011 Don Muhle Ref: 08-22-11 Bob Nitsch, Don
better definition of F.O.B. (i.e.. who Nebraska Public Power Muhie conference call.
takes ownership of equipment and Bistrict
material and when)?
11 0482 Open 1&2 Input to FGD Spec: OCIP vs. Medium 8/22/2011 John Meacham Ref. 08-22-11 Bob Nitsch, Bon
contractor provided insurance. Nebraska Fublic Power Muhtle conference call.
District Previously discussed on MPCE
study work (2008/2009
timeframe}
110483 Open 1&2 Input to FGD Spec: Basls for release Medium 8/22/2011 Bob Nitsch Ref: 08-22-11 Bob Nitsch, Don
of retainage. Nebraska Public Power Muhte conference cail.
District
110486 Open 1&2 Linda to set up a project Sharepoint Medium 9/82011 Linda Holmstedt
site. Nebraska Public Power
District
110487 Open 1&2 Next face-to-face status meeting, Medium 9/8/2011 Steve Pasimeni/ Chris

review the Scherer trip report with Boeb
Nitsch.
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110488 Open 1&2 Advise NPPD (via a short white Medium 9/19/2011 Wayshalee Patel Ref. NPPD (Bob Nitsch)
paper) as to what MPCE equipment, if Sargent & Lundy LLC 08-19-11 exmail.
any, will require emergency power in
the case of a plant blackout.
11 0489 Open 1&2 Provide NPPD information on CO2 Medium 9/22/2011 Paul Hoomaert Ref. JMD and Bill DeP meeting
praject in TX; send information to Sargent & Lundy LLC 08-08-11 with NPPD.
JMM and John Swanson.
11 0481 Open 1&2 Locate new diesel-generator (D-G) on Medium 89/22/2011 Chris Homish Cost estimate includes a new
the GA. Sargent & Lundy LLC 0-G.
110482 Open 1&2 Revisit material handling options Medium 10/5/20114 John Meacham
regarding limestone. Nebraska Public Power
District
110483 QOpen 1&2 White paper to address issues if SCR Medium 10/5/20114 Steve Pasimeni PGH to send John M email with
first with FGD installed later. Sargent & Lundy LLC man-hours.
11 0494 QOpen 1&2 Unit 2 air heater replacement study. Medium 10/5/2011 Steve Pasimeni PGH to send John M exmall with
Sargent & Lundy LLC man-hours.
110495 Open 1&2 Contact Jim Fehr on S02 allowance Medium 10/5/2011 Wayshalee Pate!
values. Sargent & Lundy LLC
110486 Open 142 Close out FGD G-5301 outstanding Medium 10/5/2011 Don Muhle
issues. Nebraska Public Power
District
110497 Open 1&2 Close out 1D fan G-5303 outstanding Medium 10/5/2011 Don Muhle
issues. Nebraska Public Power
District
11 0488 Cpen 1&2 Close out chimney G-5326 Medium 10/5/2011 Don Muhle
outstanding issues. Nebraska Public Power
District
11 04989 Open 1&2 Close out material handling G-8307 Medium 10/5/20114 Don Muhle
outstanding issues. Nebraska Public Power
District
110500 Open 1&2 Prepare draft of a Section G Medium 10/5/2011 Chris Hornish Draft issued 10-06-11.
infroduction page. Sargent & Lundy LLC
110801 Open 1&2 Scope Document and man-hours for Medium 10/5/2011 Paul Hoomaert
SCR catalyst spec for bid thru to Sargent & Lundy LLT
award.
110502 Open 1&2 Determine appropriate time fo revisit Medium 10/5/2011 Paul Hoornaert Need study results:

the SCR capital cost estimate.
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= U2 air heater replacement
> Ductwork GA

> Reinforcement

> Confirm staying with urea.
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110503 Open 1&2 Determine appropriate time to Medium 10/5/2011 Paul Hoorhaert Need study results:

revisit/update the SCR
implementation schedule.
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Sargent & Lundy LLC U2 air heater replacement
Ductwork GA
Reinforcement

Confirm staying with urea.
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